¥ ¥ PRE-STAGE 1A
i i 1. REMOVE THE EXISTING MEDIAN ALONG ILLINOIS ROUTE 56 FROM STA
X VARIES _VARIES 11’ 11’ VARIES, 11’ . VARIES 10+47 TO 14+47. REMOVE THE EXISTING CORNER ISLAND AT THE
24" 10 40° Y T0 187 T To 10 o T0 INTERSECTION OF 22ND STREET AND ILLINOIS ROUTE 56.
| |VAR155 Vs 10 TEMPORARY PAVEMENT WILL BE INSTALLED AT THE LOCATIONS SHOWN
CONSTRUCTION 510 o8 ON THE STAGE 1A PLAN SHEETS. WHEN LANE CLOSURES ARE
WORK ZONE REQUIRED, STANDARD 701421-02 FOR DAYTIME LANE CLOSURES SHALL
1= i BE USED. A MINIMUM OF ONE LANE SHALL BE MAINTAINED IN EACH
2 | DIRECTION.
i =
:ff' 8} STAGE 1A
- T AAAAAAA =TT T~ Ej| _ 1. USE THE STAGE 1A STAGING PLAN SHEET (SEE SHEET NO. 68).
- - ]
PR CURB & GUTTER TO BE b - 2. NORTH OF 22ND STREET, TRAFFIC SHOULD BE LIMITED TO ONE LANE

CONSTRUCTED DURING STAGE 1A
PR _PAVEMENT TO BE CONSTRUCTED
DURING STAGE 1A

EX PAVEMENT TO BE REMOVED
DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT
TEMPORARY PAVEMENT MARKING

4 WHITE EDGE LINE

PRIOR TO STAGE
MAINTENANCE OF TRAFFIC TYPICAL SECTION - STAGE 1A

ILLINOIS ROUTE 56

(BUTTERFIELD ROAD)
LT BASELINE STATION 10+00.00 TO STATION 17+68.82
RT BASELINE STATION 30+00.00 TO STATION 37+33.72

W [y

VARIES 7' T0 37’
LA VARIES VARIES 24" TO 39’

VARIES,

TEMPORARY PAVEMENT MARKING
2 - 4" YELLOW LINE AT 11" C-C
TEMPORARY PAVEMENT MARKING

6’ WHITE TURN LANE LINE LENGTH. A FREE FLOW RIGHT TURN LANE SHALL BE PROVIDED IN
TEMPORARY PAVEMENT TO BE INSTALLED

TEMPORARY PAVEMENT MARKING IN EACH DIRECTION.

4" WHITE EDGE LINE 3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE EAST LANES OF
ILLINOIS ROUTE 56 SUCH THAT THE NORTHBOUND LANE IS ADJACENT
TO THE EXISTING EDGE OF PAVEMENT. MAINTAIN A MINIMUM OF ONE
11° THRU LANE IN EACH DIRECTION THROUGHOUT THE ENTIRE

THE SOUTHBOUND TO WESTBOUND DIRECTION.

4. WITHIN THE STAGE !A CONSTRUCTION WORK ZONE CONSTRUCT THE
MEDIAN STORM SEWER FROM STA 12+92 TO STA 13480, THE LATERAL
AT STA 10+60 FROM THE CENTERLINE TO THE WEST SIDE, AND THE
STORM SEWER ON THE WEST SIDE OF THE PROPOSED ROADWAY FROM
STA 15430 TO STA 15+45. CONSULT THE DRAINAGE PLANS (SEE
SHEETS NO. 89 AND 96) AND EROSION AND SEDIMENT CONTROL PLANS
STAGE 1 (SEE SHEETS NO. 79 AND 83). PATCH WHERE PAVEMENT WAS
REMOVED OUTSIDE OF THE STAGE 1A CONSTRUCTION WORK ZONE. A
QUANTITY OF CLASS D PATCHES HAS BEEN PROVIDED FOR PATCHING
TRENCHES OUTSIDE OF THE STAGE 1A CONSTRUCTION WORK ZONE.

5. CONSTRUCT THE SOUTHBOUND RIGHT TURN LANES, THRU LANE AND
CURB AND GUTTER AS SHOWN ON THE INTERSECTION STAGING PLAN
(SEE SHEETS NO. 75 70 76).
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TEMPORARY PAVEMENT MARKING
4" WHITE EDGE LINE
TEMPORARY PAVEMENT MARKING
6’ WHITE TURN LANE LINE
TEMPORARY PAVEMENT MARKING
2 - 4”7 YELLOW LINE AT 11" C-C
TEMPORARY PAVEMENT MARKING
4" WHITE EDGE LINE

DRUM OR TYPE II BARRICADE WITH
IGHT

STEADY BURN L
MAINTENANCE OF TRAFFIC TYPICAL SECTION - STAGE 1B

ILLINOIS ROUTE 56

(BUTTERFIELD ROAD)
LT BASELINE STATION 10+00.00 TO STATION 17+68.82
RT BASELINE STATION 30+00.00 TO STATION 37+33.72
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TEMPORARY PAVEMENT MARKING

4" WHITE EDGE LINE
TEMPORARY PAVEMENT MARKING —
6’ WHITE TURN LANE LINE
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TEMPORARY PAVEMENT TO BE INSTALLED

6. PLACE TEMPORARY PAVEMENT IN PLACE OF THE PROPOSED CORNER
ISLAND IN THE NORTHWEST QUADRANT OF THE INTERSECTION WITH
22ND STREET.

| 7. COMPLETE LANDSCAPING ALONG THE WEST SIDE OF ILLINOIS
| ROUTE 56.
I

—_ STAGE 1AA

f.  WHILE TRAFFIC IS IN THE STAGE 1A CONFIGURATION, ANGLE THE
ILLINOIS ROUTE 56 SOUTHBOUND TO WESTBOUND FREE FLOW RIGHT
TURN LANE_AWAY PROV THE THRU LANE PRIOR T0 THE STOP BAR T0

FOLLOW THE RADIUS RETURN FOR WESTBOUN EET USIN

PR PAVEMENT TQ BE CONSTRUCTED DISTRICT ONE DETAIL TC-14.

EX PAVEMENT TO BE REMOVED 2. CONSTRUCT THE PAVEMENT IN THE INTERSECTION AND THE INSIDE
WESTBOUND THRU LANE AS SHOWN ON THE INTERSECTION STAGING
PLAN (SEE SHEETS NO. 75 TQ 76).
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CONSTRUCTED DURING STAGE 1B
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TEMPORARY PAVEMENT MARKING
4" WHITE EDGE LINE

PRE-STAGE 1B

1. CONSTRUCT TEMPORARY PAVEMENT AS SHOWN ON THE STAGE 1B
STAGING PLAN SHEET (SEE SHEET NO. 69).

STAGE 1B
1. USE THE STAGE 1B STAGING PLAN SHEET (SEE SHEET NO. 69).

2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE WEST LANES OF
ILLINOIS ROUTE 56 SUCH THAT THE SOUTHBOUND LANE IS ADJACENT
TO THE PROPOSED EDGE OF PAVEMENT. MAINTAIN A MINIMUM OF ONE
11 THRU LANE IN EACH DIRECTION THROUGHOUT THE ENTIRE
LENGTH. A FREE FLOW RIGHT TURN LANE SHALL BE PROVIDED IN
THE SOUTHBOUND TO WESTBOUND DIRECTION.

3. WITHIN THE STAGE 1B CONSTRUCTION WORK ZONE CONSTRUCT THE
MEDIAN STORM SEWER.FROM STA 10+60 TO STA 12+92, THE LATERAL
AT STA 10+60 FROM THE CENTERLINE TO THE EAST SIDE, AND THE
REMAINING STORM SEWER ON THE EAST SIDE OF THE PROPOSED
ROADWAY FROM STA 12400 TO STA 14+36. CONSULT THE DRAINAGE
PLANS (SEE SHEETS NO. 89 TO 96). PATCH WHERE PAVEMENT WAS
REMOVED OUTSIDE OF THE STAGE 1A CONSTRUCTION WORK ZONE. A
QUANTITY OF CLASS D PATCHES HAS BEEN PROVIDED FOR PATCHING
TRENCHES OUTSIDE OF THE STAGE 1A CONSTRUCTION WORK ZONE.

4. CONSTRUCT THE NORTHBOUND THRU LANES AND CURB AND GUTTER AS
SHOWN ON THE INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO 76).

5. COMPLETE LANDSCAPING ALONG THE EAST SIDE OF ILLINOIS
ROUTE 56.

STAGE 1C
1. USE THE STAGE IC STAGING PLAN SHEET (SEE SHEET NO.7Q.

2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE OUTSIDE LANES OF
ILLINOIS ROUTE 56 SUCH THAT THE NORTHBOUND AND SOUTHBOUND
LANES ARE ADJACENT TO THEIR RESPECTIVE EDGES OF PAVEMENT.
MAINTAIN A MINIMUM OF ONE 11’ THRU LANE IN EACH DIRECTION
THROUGHOUT THE ENTIRE LENGTH. A FREE FLOW RIGHT TURN LANE
SHALL BE PROVIDED IN THE SOUTHBOUND TO WESTBOUND DIRECTION.

3. CONSTRUCT THE SOUTHBOUND LEFT TURN LANES AND CENTER MEDIAN
Ag ?HOWN ON THE INTERSECTION STAGING PLAN (SEE SHEETS NO. 75
T0 76).

4. COMPLETE MEDIAN LANDSCAPING ALONG ILLINOIS ROUTE 56.
STAGE 1D

1. AFTER STAGE I1C IS CONSTRUCTED, ANGLE THE ILLINOIS ROUTE 56
SOUTHBOUND TO WESTBOUND FREE FLOW RIGHT TURN LANE AWAY FROM
THE THRU LANE PRIOR TO THE STOP BAR TO FOLLOW THE RADIUS
RETURN FOR WESTBOUND 22ND STREET USING DISTRICT ONE DETAIL
TC-14, MOVE THE SCUTHBOUND THRU AND LEFT TURN LANE ONTO
THE NEWLY CONSTRUCTED STAGE 1C PAVEMENT.

2. CONSTRUCT THE CORNER ISLAND IN THE NORTHWEST CORNER OF THE
INTERSECTION OF 22ND STREET AND ILLINOIS ROUTE 56.

TEMPORARY PAVEMENT MARKING
4" YELLOW EDGE LINE
DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT
EX PAVEMENT TO BE REMOVED
PR PAVEMENT TO BE CONSTRUCTED
DURING STAGE iC

PR CURB & GUTTER TQO BE

PR MEDIAN TO BE CONSTRUCTED
DURING STAGE 1C

MAINTENANCE OF TRAFFIC TYPICAL SECTION - STAGE 1C

ILLINOIS ROUTE 56

(BUTTERFIELD ROAD)
LT BASELINE STATION 10+00.00 TO STATION 17+68.82
RT BASELINE STATION 30+00.00 TO STATION 37+33.72

CONSTRUCTED DURING STAGE 1IC

TEMPORARY PAVEMENT MARKING
4" YELLOW EDGE LINE
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